1. CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 3 L 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO .(Ifapplicable)
03 29-Apr-2016 ~ |ACQR3349830

6.ISSUED BY CODE N40080 7. ADMINISTERED BY (Ifother than item6) CODE

PUBLIC WORKS DEPARTMENT
SOUTH POTOMAG/FEAD See Item 6
4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, @y, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
ALLEN AND SHARIFF CORP

7061 DEEPAGE DR STE 200
COLUMBIA MD 210455325 9B. DATED (SEE ITEM 11)

x | 10A. MOD. OF CONTRACT/ORDER NO.
N40080-10-D-0496-0030

10B. DATED (SEE ITEM 13)

CODE _04WG4 [FACILITY CODE _04WG4 X | 25-Sep-2014
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICIATIONS
|:|The above numbered solicitation is amended a®gétih Item14. The hour and date specifieddmeipt of Ofer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendmerarpo the hour and date specified in the solicitator as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging moefthis amendment on each copy ofthe offer sttedy
or (c) By separate letter or telegramwhich includeeference to the solicitation and amendmenbetsn FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT @HFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RBLT IN

REJECTION OF YOUR OFFER. Ifby virtue ofthis ardanment you desire to change an offer already subdiuch change may be made by telegramor letter,
provided each telegramor letter makes referentedsolicitation and this amendment, and is resejorior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONRACT SSORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spigcauthority) THE CHANGES SET FORTH IN ITEM 14 ARBADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED T®EFLECT THE ADMINISTRATIVE CHANGES (such as chaisge paying
office, appropriation date, etc.) SET FORTH IN ITEBM, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT ISENTERED INTO PUBSBNT TO AUTHORITY OF:
FAR 52.243-4 Changes cau

D. OTHER (Specify type of modification and authgjit

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organgzdl by UCF section headings, including solicitat@mmtract subject matter
where feasible.)
Modification Control Number: jacada70161163

Prepared by: Wright, Cynthia Z.

Water/Sew er Utilities Relocation - The purpose of this modification is to "ADD AND REDIRECT WATER AND SEWER LINES BLDG 1600" AT
NSF INDIAN HEAD, MD. By reason of this modification, the contract value increases by $71,512.91.00 from $3,892,538.00 to $3,962,050.91.
Also by reason of this modificaiton, the contract completion date increases by 5 business days, from 14 September 2017 to and including
21 September 2017. All ohter terms and conditions remain unchanges.

Acceptance of this modification by the Contractor consititutes an accord and satisfaction, and represents payment in full for both time and
money and for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to the work as herein revised.

Except as provided herein, all terms and conditioite document referenced in Item9A or 10A, eetofore changed, remains unchanged and in fk fand effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type grint)
LINDA B. ATCHINSON / CONTRACT SPECIALIST
TEL: 301-744-2185 EMAIL: linda.atchinson@navy.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY m ..»é - %{Mﬂl 02-May-2016
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MOD ADD REDIRECT WATER SEWER
MODIFICATION: ADD /REDIRECT WATER AND SEWER LINES

The purpose of this modification is to includelabor, materials, supervision and equipment aststiaith the
work in the submitted proposal for “Add/Redirectteraand sewer lines” dated 21 January 2016.

As a result of this modification, the contract vais INCREASED by $71,512.91 from $3,890,538.00 to
$3,962,050.91. All other terms and conditionsa@nunchanged.

CONTRACTOR'S RELEASE

Acceptance of this modification by the Contraatonstitutes an accord and satisfaction and repiepayment in
full for both time and money and for any and aktsp impact effect, and for delays and disruptenising out of, or
inc to, the work as herein revised.

--end

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract waseased by $71,512.91 from $3,890,538.00 to&3(%0.91.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0005
The unit price amount has increase71,512.91 from $3,890,538.00 to $3,962,050.91.
The total cost of this line itenshiacreased by $71,512.91 from $3,890,538.00 86&3050.91.
SECTION E - INSPECTION AND ACCEPTANCE

The Acceptance/lnspection Schedule for CLIN 000Skeen changed from:

INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

N/A Government N/A Government
To:

INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

Destination Government Destination Government
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SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for CLIN 00®as been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIiC
14-AUG-2017 1 PUBLIC WORKS DEPARTMENT N40080
CYNTHIA Z WRIGHT
SOUTH POTOMAC/FEAD
4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035
301-744-2189
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
21-AUG-2017 1 PUBLIC WORKS DEPARTMENT N40080

CYNTHIA Z WRIGHT

SOUTH POTOMAC/FEAD

4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035
301-744-2189

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the totahded amount for this document was increased/dy382.91 from
$3,890,538.00 to $3,962,050.91.

SUBCLIN 000501:

AA: 9740130 1882 252 68908 0 068688 2D CENB33294912K3Q (CIN
000000000000000000000000000000) was increasedh$HZ.91 from $3,890,538.00 to $3,962,050.91

(End of Summary of Changes)
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